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Change to CS 10 TCRA Work Plan

The Air Force is seeking public comment on a change
to the work plan for the disposal of soil and debris at
the inactive disposal pit, Confirmed Site (CS) 10, at
the former McClellan Air Force Base. Current
funding will not cover the costs for the increased
amount of soil and debris found at CS 10.

CS 10 is being excavated under a Time Critical

funding for CS 10 was based on 33,000 cubic yards of
material removed.

Until additional funding becomes available, the Air
Force will stockpile the soil and debris under the tent
that currently covers the excavation site. The drums
and the contents of the drums will continue to be

You may submit your written comments on the
Removal Action Work Plan addendum from
October 21 to November 21, 2002, to:

Dawn Young

AFBCA/DD

3411 Olson Street

McClellan CA 95652-1003
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Force to hear about the Addendum to the Removal
Action Work Plan and ask questions. The meeting
will be held:

Wednesday, November 13, 2002 - 6 p.m.

Fred C. Joyce School (map on back)

6050 Watt Ave, North Highlands, CA
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Location of the Administrative Record

SACRAMENTO, CA
Permit No. 2260

Stockpiling and phased disposal of the soil and debris

McClellan Administrative Record Library

AFBCA/DD
3411 Olson Street
McClellan, CA 95652-1003
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will require a change to the CS 10 Removal Action
Work Plan.

Please see inside for details of the plan.
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3411 Olson Street, McClellan, CA
Phone: (916) 643-1250, extension 239
(See map on back.)




Addendum to the CS 10 Work Plan

The Air Force will direct its contractor at CS 10 to continue the
excavation of the disposal pit. The contractor will identify, excavate
and properly dispose of the remaining drums, following the work
plan, while staging soil within the tent.

When the change is implemented, drums and the contents of the
drums will be evaluated, put in bins, and sent by truck to the
appropriate disposal site. The soil, however, will be placed in piles
within the weatherization tent. These piles will be deposited in the
area already excavated moving from south to north. (See diagram to
the right.) The piles of soil will be placed on heavy plastic liners.
Each pile will be about 60 feet long by 56 feet wide and about 15
feet high. It is estimated that there will be 14 piles of soil. There
will be three-foot-high concrete barriers separating the piles.

Once all of the drums have been removed from the site and the soil
has been staged, the piles will remain in place and continue to be
monitored. During that time there will be daily inspections of the
site both inside and outside of the tent. All current air and
groundwater monitoring will continue. All current security measures
for the site will also continue.

As further funding becomes available, the soil will be placed into
bins and disposed at the appropriate licensed facilities following the
original work plan.

All bins currently in the holding area will be sent to the appropriate
disposal site by rail. There will be no bins stored in the temporary
holding area.
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Temporary storage within the tent

Safety Measures

The safety of the community and
workers is the first priority.

The Sacramento Metropolitan Fire
District and the Sacramento County
Sheriff’s Department are prepared to
respond to emergencies at the site.
They receive status updates as
necessary.

To verify there is no airborne
radioactivity, 24-hour air monitoring
stations have been positioned around
the perimeter of the site. The air
monitoring shows no airborne activity
other than normal background levels.

Groundwater continues to be
monitored for radionuclides. The
groundwater monitoring results for
radionuclides meet the established
regulatory levels for drinking water.

All radioactive material and hazardous
waste excavated from CS 10 are being
documented from excavation to final
disposal. The waste is stored,
transported and disposed of in
compliance with all federal, state and
local regulations and requirements.

The Options

The addendum to the work plan at CS
10 is being prepared based on the
current information and the new

estimated volume of 48,000 cubic yards.

Several options were considered in
preparing this addendum:

1. Continue excavation and disposal
until existing funding is exhausted.
This could mean work would stop
temporarily at the point when the
current funding was used. The
project would continue when
additional money becomes available.

The Air Force determined this

option would not meet Time Critical
Removal Action requirements to
determine the extent and the contents
of the disposal site.

2. Put the excavated material in bins
and store the bins at the holding area
until further funding is obtained.

The Air Force determined this option
was too costly due to bin rental
expenses and that it was prudent to
keep the soil at the site within the
weatherization tent.

3. Continue the excavation to determine

the contents of the entire disposal
site and properly dispose of drums
still buried in the disposal pit. Soil
and debris will be stockpiled and
shipped at a later date when
additional funding is received.

The Air Force is proceeding with option
three. This would meet the CS 10 Time
Crtical Removal Action objective to
determine the extent and contents of
the disposal pit and drummed waste.

CS 10 History

Early 1950s to mid-1960s:
Records indicate CS 10 was an active disposal pit.

1980s:

CS 10 identified as an inactive disposal site. A review of
aerial photographs and ground-penetrating radar surveys
further identified the site.

1990s:

In an initial investigation in 1994, the Air Force identified
drums marked with radioactive labels in the inactive disposal
site. More investigations of the site were conducted and
cleanup documents were prepared.

August 2000

In August 2000, the Air Force began removing surface
contamination and investigating the contents of the buried
drums in a non-time critical removal action. Base officials
expected to uncover sources of radiation, primarily radium
226, which was commonly added to paint applied to aircraft
gauges and instruments for night-time illumination.

September 2000

Work was halted on the site when several small jars and vials
of liquid labeled “plutonium” were discovered. The liquid
was confirmed as containing a small amount of plutonium.
The bottles and vials containing plutonium were removed
following strict Nuclear Regulatory Commission and
Department of Transportation procedures.

November 2000

With the unexpected discovery of plutonium, the Air Force,
U.S. Environmental Protection Agency, California
Department of Toxic Substances Control, and Regional
Water Quality Control Board agreed that a Time Critical
Removal Action of the site was appropriate.

February 2001

A 30-day public comment period was held that included a
public meeting. This allowed the public to gain information
on the disposal pit cleanup and to comment on the draft CS
10 TCRA Work Plan.

July 2001

A weatherization tent was constructed to protect the site
from wind, rain and sun. While not required for excavation
of a disposal site, the tent allows workers to excavate and
remove waste in a controlled environment year-round.

Current, September 26, 2002
At this time 22,528 cubic yards of material and debris have

been excavated, 373 drums removed, and their contents
inventoried and disposed off site.



